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PHASE 4 and 6: are included in the 1998 and 2002 Highway Systems Plan
PHASE 5: is included in 1995, 1998, and 2002 Highway Systems Plan
PHASE 4, 5, and 6: Footprint Report - Wallula to Walla Walla August 2001
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PHASE 4 and 5: received Nickel Package funding in July of 2003
PHASE 6: is partially funded with a US Highway 12 Coalition Federal Earmark
in March 2004
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PHASE 4: Field investigation started in January 2004
PHASE 5: Design is scheduled to start in Spring 2006
PHASE 6: Design started in September 2003
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PHASE 4: Environmental studies scheduled completion in August 2004
PHASE 5: Environmental scheduled to start in Spring 2006
PHASE 6: Environmental Document scheduled completion in Spring 2005
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PHASE 4, 5, and 6: Open House in Burbank March2004
PHASE 4, 5, and 6: Open House in Walla Walla March 2004
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PHASE 5: Right of way purchases scheduled start Spring 2006
PHASE 6: Right of way purchases scheduled start Spring 2005
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PHASE 5: Contract preparation scheduled to be finished in Late 2007
PHASE 6: Contract preparation scheduled to be finished in November 2006
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PHASE 5: Project schedule for Bid Advertisement in Late 2007
PHASE 5: Construction scheduled to begin Late 2007
PHASE 5: Scheduled open to traffic in Late 2008
PHASE 6: Project put on Advertisement for bids in November 2006
PHASE 6: Construction scheduled to begin in Spring 2007
PHASE 6: Scheduled open to traffic in the Fall of 2008

Environmental Compliance
Ensure that all environmental statutes and regulations are followed

Right of Way Acquisition
Determine project area needs and purchase property for new roadways

Project Construction
Private contractors bid for and build the project as designed by WSDOT

Contract Preparation
Prepare a detailed set of plans to tell the contractor what to build

Project Design
Thoroughly evaluate the problem and engineer a detailed solution

Initial Planning
Get a general idea of what needs to be done and about how much it will cost

Securing Funding
Generate support and obtain project funding

Public Hearings and Open Houses
Opportunities for WSDOT designers to present their ideas, answer
questions, and listen to public input

IT’S YOUR NICKEL.

WATCH IT WORK.
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WATCH IT WORK.
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